




**Rapid, Inclusive and Sustained Economic Growth**


Project Title	Total Project Cost	Status
<b>Support to Medium, Small, Micro Enterprises (MSMEs), community-based projects and Gender and Development (GAD) Priority Projects</b>		
Addressing Issues of the Banana Industry in Region XI	44,822.00	Awaiting for the packaging design from ITDI & supplier's quotation to facilitate release of funds
School-Based Roll Out of OL Trap	34,231.94	Completed
S&T Opportunities for Poverty Reduction (STOP POVERTY) Program for Don Marcelino, Davao del Sur	243,786.34	Ongoing
S&T Assistance for the Typhoon- Stricken Communities in Davao del Norte, Davao Oriental and Compostela Valley Province, Region XI	225,984.75	Ongoing
Upgrading of and Establishment of Quality Standards for Rice Cakes (Bibingka) in Support of Local Rice Cake Industry in Compostela Valley	56,710.00	Ongoing
Technology Upgrading of Fresh Miki Production and Establishment of Meat Processing Equipment	148,000.00	For liquidation of 2nd tranche
Technical Assistance and Equipment Repair for Espada Steel Works and Machine Shop	50,000.00	For liquidation
Support to the Project on Dengue Vector Surveillance Nationwide	146,000.00	Ongoing
Provision of Equipment to Address Bottleneck in the Production of Romblon-Based Native Products	22,000.00	Ongoing fabrication of equipment
Technology Intervention on the Solid Waste Management of Panabo City	101,240.88	Awaiting for lacking documentary requirements to facilitate release of funds
<b>Technology Assistance and Promotion Program for SME Development (TAPPSMED)</b>		
DOST XI Regional Program Management and Operations (DOST XI RPMO)	426,093.61	Ongoing
Production of DOST XI Corporate Communication Package for S&T Promotion	180,000.00	Completed
Science and Technology Promotion Support for SETUP Beneficiaries, SMEs, CSTC and PSTCs	372,845.36	Completed
<b>Support to Research and Development Consortia</b>		
Consortium Approach to Research and Development and Knowledge Management (CARD-KM)	1,492,084.12	Ongoing
3rd Health R&D Expo	80,200.00	Completed
NARBO RBO Benchmarking Program: Strengthening the Organizational Performance of HELP Davao Network	21,000.00	Completed
<b>Support to Establishment and Monitoring of Hybrid Weather Systems</b>		
Support to Establishment and Monitoring of Hybrid Weather Systems	57,000.00	Completed
Support for the Implementation of Regional Disaster Risk Reduction and Management Council (RDRRMC Plan)	18,400.00	Completed

Project Title	Total Project Cost	Status
<b>Support to Food Safety Team, Energy Audit Team and other Consultancy Teams</b>		
Design and Fabrication of Additional Interactive S&T Exhibits to Enhance Sustainability of the MSTC Program for the Promotion of Scientific Literacy	395,210.00	For liquidation
Sustaining the Davao Food Safety Team, Inc. to Support DOST XI Food Safety Services	1,099,945.25	Ongoing
Sustaining the Davao Region Energy Audit Management Team to Support DOST XI Energy Audit Services	325,400.00	Ongoing
<b>Support to QMS of DOST XI (ISO 9001:2008, IEC 17025)</b>		
Sustaining and Strengthening the Testing and Analytical Capabilities of DOST Regional Standards and Testing	1,172,136	Ongoing
Sustaining the DOST XI Quality Management System	155,918.73	Completed
Strengthening the Organizational Performance and attain Performance Excellence through the Philippine Quality Awards (PQA)	279,400.00	Ongoing
<b>Total</b>	<b>7,148,408.53</b>	

Prepared by:

  
**Mae C. Alfante**  
 RPMO Staff

Reviewed by:

  
**Elsie Mae A. Solidum**  
 ARD-TSD

Noted by:

 12/17  
**Dr. Anthony C. Sales, CESO III**  
 Regional Director